
ID Task Name Duration Start Finish

1 Task 1: Project Planning 24 days Wed 6/9/04 Mon 7/12/04

6 Task 2: RI/FS Work Plan 743 days Wed 7/7/04 Fri 5/11/07

7 Submit Draft RI/FS Work Plan 45 days Wed 7/7/04 Tue 9/7/04

8 EPA Review 108 days Wed 9/8/04 Fri 2/4/05

9 Submit Amended Draft RI/FS Work Plan 63 days Tue 2/8/05 Thu 5/5/05

10 EPA Review 30 days Fri 1/6/06 Thu 2/16/06

11 Submit Final RI/FS Work Plan 14 days Tue 4/24/07 Fri 5/11/07

12 Task 3: Sampling and Analysis Plan (SAP) 739 days Tue 7/13/04 Fri 5/11/07

13 Submit RI/FS Field Sampling Plan (FSP) 41 days Tue 7/13/04 Tue 9/7/04

14 EPA Review 106 days Fri 9/10/04 Fri 2/4/05

15 Submit Amended RI/FS SAP 64 days Mon 2/7/05 Thu 5/5/05

16 EPA Review 30 days Fri 5/6/05 Thu 6/16/05

17 Submit Final FSP 14 days Tue 4/24/07 Fri 5/11/07

18 Submit RI/FS Quality Assurance Project Plan (QAPP) 42 days Tue 7/13/04 Wed 9/8/04

19 EPA Review 20 days Mon 1/10/05 Fri 2/4/05

20 Submit Amended QAPP 64 days Mon 2/7/05 Thu 5/5/05

21 EPA Review 30 days Fri 5/6/05 Thu 6/16/05

22 Submit Final QAPP 14 days Tue 4/24/07 Fri 5/11/07

23 Demonstrate Laboratory Qualifications 14 days Tue 7/13/04 Fri 7/30/04

24 Task 4: RI/FS Site Health and Safety Plan 42 days Tue 7/13/04 Wed 9/8/04

25 Task 5: Community Involvement Plan (EPA) 58 days Mon 6/14/04 Wed 9/1/04

26 Task 6: Site Characterization 1140 days Mon 10/1/07 Fri 2/10/12

27 6a) Field Investigation 1025 days Mon 11/26/07 Fri 10/28/11

28 Phase I Site Physiography 54 days Mon 11/26/07 Thu 2/7/08

29 Phase I Site Geology 54 days Mon 11/26/07 Thu 2/7/08

30 Phase I Site Hydrogeology 54 days Mon 11/26/07 Thu 2/7/08

31 Phase I Site Biological Features 54 days Mon 11/26/07 Thu 2/7/08

32 Phase I Definition of Sources 54 days Mon 11/26/07 Thu 2/7/08

33 Phase I Definition of Contamination 54 days Mon 11/26/07 Thu 2/7/08

34 Phase I Description of Nature and Extent 20 days Fri 2/8/08 Thu 3/6/08

35 Phase I Results Scoping Meeting 1 day Mon 3/31/08 Mon 3/31/08

36 Submit amended Phase II work plan 1 day Fri 10/9/09 Fri 10/9/09

37 Meeting to discuss extent of contamination 1 day Mon 1/4/10 Mon 1/4/10

38 Phase II Field Investigation 25 days Mon 9/26/11 Fri 10/28/11

39 6b) Phase II Data Analysis 21 days Mon 10/31/11 Mon 11/28/11

40 Evaluation of data 20 days Mon 10/31/11 Fri 11/25/11

41 Modeling 14 days Mon 10/31/11 Thu 11/17/11

42 Sensitivity Analysis 7 days Fri 11/18/11 Mon 11/28/11

43 Meeting to discuss Phase II 1 day Mon 10/31/11 Mon 10/31/11

44 Collect data to fill gaps 20 days Tue 11/1/11 Mon 11/28/11

45 6c) Data Management Procedures 1088 days Mon 10/1/07 Wed 11/30/11

46 Documentation of Field Activities 1088 days Mon 10/1/07 Wed 11/30/11

47 Sample Management and Tracking 1040 days Mon 10/1/07 Fri 9/23/11

48 6d) Site Characterization Deliverables 100 days Mon 9/26/11 Fri 2/10/12

49 Preliminary Site Characterization Summary Report 28 days Mon 9/26/11 Wed 11/2/11

50 EPA Review 30 days Thu 11/3/11 Wed 12/14/11

51 Submit Amended PSCSR 14 days Thu 12/15/11 Tue 1/3/12

52 EPA Review 14 days Wed 1/4/12 Mon 1/23/12

53 Submit Final PSCSR 14 days Tue 1/24/12 Fri 2/10/12

54 Task 7: Risk Assessment 404 days Mon 11/28/11 Thu 6/13/13

55 7a) Baseline Human Health Risk Assessment 170 days Mon 11/28/11 Fri 7/20/12

56 Hazard Identification 20 days Mon 11/28/11 Fri 12/23/11

57 Dose-Response Assessment 7 days Mon 12/26/11 Tue 1/3/12

58 Conceptual Exposure/Pathway Analysis 7 days Wed 1/4/12 Thu 1/12/12

59 Characterization of Site and Potential Receptors 7 days Fri 1/13/12 Mon 1/23/12

60 Exposure Assessment 7 days Tue 1/24/12 Wed 2/1/12

61 Risk Characterization 7 days Thu 2/2/12 Fri 2/10/12

62 Identification of Limitations/Uncertainties 7 days Mon 2/13/12 Tue 2/21/12

63 Conceptual Site Model 7 days Wed 2/22/12 Thu 3/1/12

64 Submit Draft BHHRA 7 days Fri 3/2/12 Mon 3/12/12

65 EPA Review 30 days Tue 3/13/12 Mon 4/23/12

66 Submit Amended BHHRA 24 days Tue 4/24/12 Fri 5/25/12

67 EPA Review 20 days Mon 5/28/12 Fri 6/22/12

68 Submit Final BHHRA 20 days Mon 6/25/12 Fri 7/20/12

69 7b) Baseline Ecological Risk Assessment 404 days Mon 11/28/11 Thu 6/13/13

70 Screening Level Problem Formulation and Ecological Effects Evaluation 21 days Mon 11/28/11 Mon 12/26/11

71 Screening Level Exposure Estimate and Risk Calculation 37 days Tue 12/27/11 Wed 2/15/12

72 Submit Draft SLERA 7 days Thu 2/16/12 Fri 2/24/12

73 Meet with EPA 1 day Mon 2/27/12 Mon 2/27/12

74 EPA Review 30 days Tue 2/28/12 Mon 4/9/12

75 Submit Amended SLERA 10 days Tue 4/10/12 Mon 4/23/12

76 EPA Review 10 days Tue 4/24/12 Mon 5/7/12

77 Submit Final SLERA 14 days Tue 5/8/12 Fri 5/25/12

78 Baseline Risk Assessment Problem Formulation 7 days Mon 5/28/12 Tue 6/5/12

79 Submit Draft BERA PF 7 days Wed 6/6/12 Thu 6/14/12

80 EPA Revew 30 days Fri 6/15/12 Thu 7/26/12

81 submit Amended BERA PF 7 days Fri 7/27/12 Mon 8/6/12

82 Submit Final BERA PF 7 days Tue 8/7/12 Wed 8/15/12

83 Study Design and Data Quality Objectives Process 10 days Thu 8/16/12 Wed 8/29/12

84 Submit Draft BERA WP and SAP 10 days Thu 8/30/12 Wed 9/12/12

85 EPA Review 30 days Thu 9/13/12 Wed 10/24/12

86 Submit Amended BERA WP and SAP 7 days Thu 10/25/12 Fri 11/2/12

87 EPA Review 20 days Mon 11/5/12 Fri 11/30/12

88 Submit Final BERA WP and SAP 7 days Mon 12/3/12 Tue 12/11/12

89 Field Verification and Sampling Design 7 days Wed 12/12/12 Thu 12/20/12

90 Site Investigation and Analysis Phase 20 days Fri 12/21/12 Thu 1/17/13

91 Risk Characterization 20 days Fri 1/18/13 Thu 2/14/13

92 Submit Draft BERA Report 5 days Fri 2/15/13 Thu 2/21/13

93 EPA Review 30 days Fri 2/22/13 Thu 4/4/13

94 Submit Amended BERA Report 20 days Fri 4/5/13 Thu 5/2/13
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95 EPA Review 10 days Fri 5/3/13 Thu 5/16/13

96 Submit Final BERA Report 10 days Fri 5/17/13 Thu 5/30/13

97 Risk Management 10 days Fri 5/31/13 Thu 6/13/13

98 Task 8: Treatability Studies 151 days Mon 11/28/11 Mon 6/25/12

99 Determination of Candidate Technologies and or Need for Testing 14 days Mon 11/28/11 Thu 12/15/11

100 Submit Draft CTTM Report 7 days Fri 12/16/11 Mon 12/26/11

101 EPA Review 20 days Tue 12/27/11 Mon 1/23/12

102 Submit Amended CTTM Report 14 days Tue 1/24/12 Fri 2/10/12

103 EPA Review 10 days Mon 2/13/12 Fri 2/24/12

104 Submit Final CTTM 10 days Mon 2/27/12 Fri 3/9/12

105 Conduct Literature Survey and Need for Treatability 7 days Mon 3/12/12 Tue 3/20/12

106 Evaluation of Treatability Studies 10 days Wed 3/21/12 Tue 4/3/12

107 Submit Draft TS Report 5 days Wed 4/4/12 Tue 4/10/12

108 EPA Review 20 days Wed 4/11/12 Tue 5/8/12

109 Submit Amended TS Report 14 days Wed 5/9/12 Mon 5/28/12

110 EPA Review 10 days Tue 5/29/12 Mon 6/11/12

111 Submit Amended TS Report 10 days Tue 6/12/12 Mon 6/25/12

112 Task 9: Remedial Investigation Report 91 days Mon 11/28/11 Mon 4/2/12

113 Submit Draft RI Report 27 days Mon 11/28/11 Tue 1/3/12

114 EPA Review 30 days Wed 1/4/12 Tue 2/14/12

115 Submit Amended RI Report 14 days Wed 2/15/12 Mon 3/5/12

116 EPA Review 10 days Tue 3/6/12 Mon 3/19/12

117 Submit Final RI Report 10 days Tue 3/20/12 Mon 4/2/12

118 Task 10: Feasibilty Study 242 days Mon 4/2/12 Tue 3/5/13

119 Development and Screening of Alternatives for Remedial Action 14 days Mon 4/2/12 Thu 4/19/12

120 Submit Draft ADSM 7 days Fri 4/20/12 Mon 4/30/12

121 EPA Review 20 days Tue 5/1/12 Mon 5/28/12

122 Submit Amended ADSM 5 days Tue 5/29/12 Mon 6/4/12

123 EPA Review 10 days Tue 6/5/12 Mon 6/18/12

124 Submit Final ADSM 5 days Tue 6/19/12 Mon 6/25/12

125 Detailed Analyses of Alternatives for Remedial Action 20 days Tue 6/26/12 Mon 7/23/12

126 Submit Draft Nine Criteria Analysis Memorandum 4 days Tue 7/24/12 Fri 7/27/12

127 EPA Review 14 days Mon 7/30/12 Thu 8/16/12

128 Submit Amended NCAM 5 days Fri 8/17/12 Thu 8/23/12

129 EPA Review 10 days Fri 8/24/12 Thu 9/6/12

130 Submit Final NCAM 5 days Fri 9/7/12 Thu 9/13/12

131 Submit Draft Remdial Alternatives Comparative Analysis Report 5 days Fri 9/14/12 Thu 9/20/12

132 EPA Review 9 days Fri 9/21/12 Wed 10/3/12

133 Submit Amended RACA Report 14 days Thu 10/4/12 Tue 10/23/12

134 EPA Review 20 days Wed 10/24/12 Tue 11/20/12

135 Submit Final RACA Report 7 days Wed 11/21/12 Thu 11/29/12

136 Presentation to EPA; RI, Remedial Action Objectives, Alternatives and Comp 1 day Fri 11/30/12 Fri 11/30/12

137 Submit Draft Feasibility Study Report 20 days Mon 12/3/12 Fri 12/28/12

138 EPA Review 20 days Mon 12/31/12 Fri 1/25/13

139 Submit Amended Feasibilty Report 7 days Mon 1/28/13 Tue 2/5/13

140 EPA Review 10 days Wed 2/6/13 Tue 2/19/13

141 Final Feasibility Report 10 days Wed 2/20/13 Tue 3/5/13
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